


ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025


সংলাগ-১ (ক)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of 01 (One) Brand New Jeep.	No.	1	DPM (National)	BoD of BSCPLC	Company's own fund	15.00	Planned Dates	20/01/2025	27/01/2025	'09/02/2025	02/03/2025	30/03/2025	06/04/2025	03/05/2025		16/06/2025
								Planned Days		07	14	21	28	07	28	105	45
								Actual Dates									
2	Procurement of 01 (One) Brand New Microbus.	No.	1	OTM (National)	BoD of BSCPLC	Company's own fund	8.00	Planned Dates	15/12/2024	22/12/2024	14/01/2025	04/02/2025	04/03/2025	11/03/2025	07/04/2025		21/05/2025
								Planned Days		07	24	21	28	07	28	115	45
								Actual Dates									
3	Supply of New Year-2025 Gift Box for Stakeholders.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	2.50	Planned Dates	24/07/2024	31/07/2024	14/08/2024	04/09/2024	11/09/2024	18/09/2024	15/10/2023		14/06/2024
								Planned Days		07	14	21	07	07	28	84	60
								Actual Dates									
4	Supply, Installation, Testing and Commissioning of a Multi Service Provisioning Platform (SDH MUX) for BSCPLC on turn-key basis.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	5.50	Planned Dates	11/12/2024	18/12/2024	08/01/2025	29/01/2025	05/02/2025	12/02/2025	11/03/2025		10/6/2025
								Planned Days		07	21	21	07	07	28	91	90
								Actual Dates									
5	Supply, Installation, Testing and Commissioning of Switches to convert 100G into 10G for BSCPLC.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	3.50	Planned Dates	08/01/2025	15/01/2025	04/02/2025	25/02/2025	04/03/2025	11/03/2025	07/04/2025		06/07/2025
								Planned Days		07	20	21	07	07	28	90	90
								Actual Dates									
6	Supply, Installation, Testing and Commissioning of a Central Water treatment Plant for Submarine Cable Landing Station, Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	3.50	Planned Dates				15/07/2024	22/07/2024	29/07/2024	25/08/2024		24/02/2025
								Planned Days					07	07	28	42	180
								Actual Dates	26/12/2023	22/04/2024	16/05/2024						
	Total Value of Goods Procurement						38.00										

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


 (Md. Jahangir Alam)
 General Manager (Planning & Development), Additional Charge
 Bangladesh Submarine Cables PLC (BSCPLC)


 (Mirza Kamal Ahmed)
 Managing Director (Additional Charge)
 Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025

সংলাগ-১ (ক)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Operation & Maintenance, IIG), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply installation testing & commissioning of four number of Carrier Grade switches for BSCPLC IP Transit operation and one number of server for BSCPLC NIX operation.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	9.00	Planned Dates	29/08/2024	05/09/2024	25/09/2024	16/10/2024	23/10/2024	30/10/2024	26/11/2024		25/03/2025
								Planned Days		07	20	21	07	07	28	90	120
								Actual Dates									
2	Supply installation testing & commissioning of three number of 400G MPA cards for BSCPLC Equinix PoP Cisco Routers.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	8.00	Planned Dates	12/09/2024	19/09/2024	09/10/2024	30/10/2024	06/11/2024	13/11/2024	10/12/2024		09/04/2025
								Planned Days		07	20	21	07	07	28	90	120
								Actual Dates									
3	Purchase of Electrical Cables for new office space at IEB.	Lot	1	DPM (National)	Managing Director of BSCPLC	Company's own fund	10.00	Planned Dates	30/07/2024	19/08/2024	02/09/2024	23/09/2024	30/09/2024	07/10/2024	03/11/2024		02/12/2024
								Planned Days		20	14	21	7	7	28	97	30
								Actual Dates									
4	Supply, Installation and Testing of Goods to construct Equipment room, two PACs, canopy for two generators, Fire protection systems, Environment monitoring systems at IEB Bhaban and shifting of existing equipment from Tejgaon Data Center to IEB.	Lot	1	OTM (National)	BoD of BSCPLC	Company's own fund	25.00	Planned Dates	14/08/2024	03/09/2024	30/09/2024	21/10/2024	20/11/2024	27/11/2024	24/12/2024		23/04/2025
								Planned Days		20	28	21	30	7	28	134	120
								Actual Dates									
	Total Value of Goods Procurement						52.00										

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Jahangir Alam)

General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Mirza Kamal Ahmed)

Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025


সংলাগ-১ (ক)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Operation & Maintenance, Cox'sBazar LS), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation & commissioning of new Online UPS/Inverter System for SMW-4 & SMW-6 Network.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	2.50	Planned Dates	11/08/2024	21/08/2024	10/09/2024	01/10/2024	08/10/2024	15/10/2024	11/11/2024		10/01/2025
								Planned Days		10	20	21	07	07	28	93	60
								Actual Dates									
	Total Value of Goods Procurement						2.50										

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025


সংলাগ-১ (খ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Office Shifting and Interior Decoration with Necessary Electrical, Air Conditioning, Fire Detection & Protection, IP Camera, Access Control, Internet, etc. work for shifting of BSCPLC's Head Office from Rahman's Regnum Center to IEB Building's 7th Floor (excluding IIG Unit).	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	35.00	Planned Dates	02/01/2025	12/01/2025	09/02/2025	02/03/2025	01/04/2025	08/04/2025	05/05/2025		18/07/2025
								Planned Days		10	28	21	30	07	28	124	75
								Actual Dates									
	Total Value of Works Procurement						35.00										

Note: Procurement of works having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025

সংলাগ-১ (খ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Operation & Maintenance, Cox'sBazar LS), BSCPLC

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of a new wash room behind Guard Room & a walkway from Gate-1 to Gate-2 including renovation work of guard rooms at Submarine Cable Landing Station, Cox's Bazar.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	4.00	Planned Dates	05/09/2024	12/09/2024	02/10/2024	23/10/2024	30/10/2024	06/11/2024	03/12/2024		02/02/2025
								Planned Days		07	20	21	07	07	28	90	60
								Actual Dates									
2	Vertical Expansion of Functional Building at Submarine Cable Landing Station Cox's Bazar.	Lot	1	OTM (National)	BoD of BSCPLC	Company's own fund	42.00	Planned Date	31/12/2024	15/01/2025	12/02/2025	05/03/2025	02/04/2025	09/04/2025	06/05/2025		05/11/2025
								Planned Days		15	28	21	28	07	28	127	180
								Actual Dates									
	Total Value of Works Procurement						46.00										

Note: Procurement of works having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR WORKS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025

সংলাগ-১ (খ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Operation & Maintenance, Kuakata LS), BSCPLC

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supplying and laying of Concrete slab, repairing of R.C.C work and other associated work along the SMW5 land cable duct route at Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	7.00	Planned Dates	30/09/2024	10/10/2024	30/10/2024	20/11/2024	27/11/2024	04/12/2024	31/12/2024		30/06/2025
								Planned Days		10	20	21	07	07	28	93	180
								Actual Dates									
2	Painting work for Officers Quarter, Rest House, Dormitory Building & Security Barrack at Submarine Cable Landing station, Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	2.20	Planned Dates	11/11/2024	21/11/2024	11/12/2024	01/01/2025	08/01/2025	15/01/2025	12/02/2025		11/05/2025
								Planned Days		10	20	21	07	07	28	93	90
								Actual Dates									
3	Supplying and fixing Y-Shape barbed wire fencing on the existing boundary wall & L-Shape barbed wire fencing for 4 Acre land area and height extension work of the main gate at Submarine Cable Landing station, Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	3.00	Planned Dates	10/10/2024	17/10/2024	06/11/2024	27/11/2024	04/12/2024	11/12/2024	07/01/2025		06/06/2025
								Planned Days		07	20	21	07	07	28	93	150
								Actual Dates									
Total Value of Works Procurement							12.20										

Note: Procurement of works having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025

সংলাগ-১ (গ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of CISCO Support Services (CON) of Line cards of Equinix Routers and 200G, 400G line cards of Dhaka, Cox'sBazar & Kuakata Routers.	Lot	2 nos of 1TB line cards, 1 no of 200G line card and 1 no of 400G line card.	OTM (National)	Managing Director of BSCPLC	Company's own fund	17.50	Planned Date					23/07/2024	30/07/2024	26/08/2024		25/08/2026
												30	07	28	65	730	
								Actual Dates	04/12/2023	13/02/2024	04/03/2024	24/06/2024					
2	Invitation of Bid for taking lease of 6x10G IP-Transit service from Singapore for operation of BSCPLC's IP Transit Service for 2 (two) years.	Lot-1	3x10G	OTM (International)	BoD of BSCPLC	Company's own fund	22.00	Planned Date	22/09/2024	02/10/2024	13/11/2024	04/12/2024	01/01/2025	08/01/2025	04/02/2025		03/02/2027
		Lot-2	3x10G			Company's own fund	35.00	Planned Days		10	42	21	28	07	28	136	730
						Actual Dates											
3	Two year lease of backhaul service from Tuas landing station to Equinix Data Centre in Singapore for IPLC thorough SMW4 to be provided to BSCPLC's IIG unit and IPLC customers.	Lot	1000G (8x100G + 20x10G)	OTM (International)	BoD of BSCPLC	Company's own fund	192.00	Planned Date	28/11/2024	08/12/2024	19/01/2025	09/02/2025	11/03/2025	18/03/2025	14/04/2025		13/04/2027
								Planned Days		10	42	21	30	07	28	138	730
								Actual Dates									
	Total Value of Physical Services Procurement						266.50										

Note: Procurement of physical services having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


01/07/2024

(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


01/07/2024

(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN FOR CONSULTANT
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025


সংলাগ-১ (ঘ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package CONSULTANT	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of RFP Document and Official Cost Estimate	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Selection of Consulting firm for Interior Design with 3D view and Preparation of Specifications, Tender Document based on PPR 2008, Cost Estimate, BoQ, Supervision, Bill Recommendations, Work Completion Certificates Recommendations, and other Related Tasks for shifting of BSCPLC's Head Office from Rahman's Regnum Center to IEB Building's 7th Floor (excluding IIG Unit).	Lot	1	Single Source Selection Method (SSS) [National]	Managing Director of BSCCL	Company's own fund	1.50	Planned Dates	16/07/2024	N/A	28/07/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	22/09/2024	20/10/2024		20/07/2025
								Planned Days			12	28	7	7	7	7	28	96	274
								Actual Dates											
	Total Value of Consultancy Services Procurement						1.50												

Note: Procurement of Consultancy services having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan


01/07/2024
(Md. Jahangir Alam)
General Manager (Planning & Development), Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


01/07/2024
(Mirza Kamal Ahmed)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)